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TRANSPORTABLE INFLATABLE ANTENNA

The scope of this project is to design, develop and test one
antenna system for 350-10,000 mc range and to fabricate and
deliver five complete antenna systems with indoor mounts and»

two interchangeable outdoor mounts.

Electrical Engineer: 25X1

Mechanical Engineers:

A1l parts to complete the five remaining antenna systems

have been built and about 90% assembled. At present, the
feeds are being foamed. The instruction books have been
completed and are in the process of being delivered.

Foaming the log periodic feeds is requiring more time than
was originally anticipated; they should be completed, tested, .
and ready to pack by 2l July 1959. As mentioned in last
month's report, enough air dielectric coax is on hand for

one more antenna system. The remainder of the coax was to
have been delivered by 1 July 1959. That delivery date has
now been changed to 1 September 1959. Since the remainder of
the antenna systems will be ready to pack by the last week of

July, the revised delivery date on the coax will delay the
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delivery of four of the antenna systems. As a temporary
expedient, the four systems could be shipped with type
RG 8/U coax vhich would be replaced with the air dielectric

coax as soon as delivery was made by Prodelin.
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